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ESTIMATE RUN 03/15/2011

ESTIMATE SUMMARY 14:31:59

CONTID: C17809         ESTIMATE NO: 0001 PROG 2005

PCN: 17809-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 SH 71 ROCKY FORD PERCENT TIME:

PROJECT NO: NH0504-062                    

US 50 SH 71 ROCKY FORD

NAME OF ROAD:  

PROJECT COUNTIES: OTERO

CONTRACTOR:

TONY J. BELTRAMO AND SONS INCORPORATED PAY PERIOD ENDING 03/01/2011 DATE TIME STARTED 12/09/2010

1541 STOCKYARD ROAD DATE LET 11/04/2010 DATE WORK BEGAN

 DATE AWARDED 11/09/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/02/2010 DATE ACCEPTED

PUEBLO CO 81001     719-544-4744 DATE NOTICE TO PROCEED 12/09/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 913,656.00 PARTICIPATING $ $ 201,249.27

AWARD PROJECT AMT: 837,157.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,906.94

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

36.93

WORK DAYS

WORK DAYS

22.03%

712,406.73

201,249.27

201,249.27

196,342.33

$

$

$

$

201,249.27

0.00

201,249.27

0.00

201,249.27

-4,906.94

0.00

196,342.33

0.00

AMOUNT DUE 196,342.33 196,342.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 196,342.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

32.5 TIME ALLOW: 88

ORIG TIME ALLOW: 88
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PCN: 17809-BID    ESTIMATE RUN 03/15/2011

PROJECT: NH0504-062                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:31:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Inlet 0.000

0.000

202-00019  
 

2.000

EACH

700.00000 0.000.000

0.00

0010 Removal of Pipe 0.000

7.000

202-00035  
 

150.000

LF  

20.00000 140.007.000

140.00

0015 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

86.000

LF  

8.00000 0.000.000

0.00

0020 Removal of Asphalt Mat 0.000

399.100

202-00220  
 

1,574.000

SY  

5.70000 2,274.87399.100

2,274.87

0025 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

5,698.000

SY  

1.60000 0.000.000

0.00

0030 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

675.000

SF  

2.00000 0.000.000

0.00

0035 Plug Structure 0.000

0.000

202-04000  
 

11.000

EACH

400.00000 0.000.000

0.00

0040 Clean Culvert 0.000

0.000

202-04002  
 

2.000

EACH

500.00000 0.000.000

0.00

0045 Sawing Asphalt Material (6 Inch) 0.000

684.200

202-05026  
 

3,198.000

LF  

1.80000 1,231.56684.200

1,231.56

0050 Sawing Asphalt Material (10 Inch) 0.000

0.000

202-05030  
 

236.000

LF  

2.00000 0.000.000

0.00

0055 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

201.000

CY  

12.00000 0.000.000

0.00
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PCN: 17809-BID    ESTIMATE RUN 03/15/2011

PROJECT: NH0504-062                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:31:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Potholing 0.000

70.000

203-01597  
 

200.000

HOUR

45.00000 3,150.0070.000

3,150.00

0065 Structure Excavation 0.000

394.000

206-00000  
 

1,423.000

CY  

4.00000 1,576.00394.000

1,576.00

0070 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

109.000

CY  

72.00000 0.000.000

0.00

0075 Structure Backfill (Class 1) 0.000

39.000

206-00100  
 

860.000

CY  

12.40000 483.6039.000

483.60

0080 Topsoil 0.000

0.000

207-00205  
 

600.000

CY  

14.00000 0.000.000

0.00

0085 Erosion Log (12 Inch) 0.000

40.000

208-00002  
 

300.000

LF  

2.70000 108.0040.000

108.00

0090 Erosion Bales (Weed Free) 0.000

10.000

208-00011  
 

25.000

EACH

14.25000 142.5010.000

142.50

0095 *Silt Fence 0.000

412.000

208-00020  
 

425.000

LF  

1.35000 556.20412.000

556.20

0100 Gravel Bag 0.000

120.000

208-00034  
 

250.000

LF  

7.25000 870.00120.000

870.00

0105 Concrete Washout Structure 0.000

0.000

208-00045  
 

1.000

EACH

1,000.00000 0.000.000

0.00

0110 Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

15.000

LF  

4.00000 0.000.000

0.00
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PCN: 17809-BID    ESTIMATE RUN 03/15/2011

PROJECT: NH0504-062                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:31:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

20.000

LF  

4.00000 0.000.000

0.00

0120 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

20.000

HOUR

45.00000 0.000.000

0.00

0125 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

20.000

HOUR

45.00000 0.000.000

0.00

0130 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

80.000

HOUR

45.00000 0.000.000

0.00

0135 Erosion Control Supervisor 0.000

20.000

208-00205  
 

100.000

HOUR

45.00000 900.0020.000

900.00

0140 Reset Delineator 0.000

0.000

210-00090  
 

4.000

EACH

35.00000 0.000.000

0.00

0145 Reset Ground Sign 0.000

0.000

210-00810  
 

3.000

EACH

500.00000 0.000.000

0.00

0150 Seeding (Native) 0.000

0.000

212-00006  
 

1.000

ACRE

1,200.00000 0.000.000

0.00

0155 Soil Conditioning 0.000

0.000

212-00032  
 

1.000

ACRE

2,500.00000 0.000.000

0.00

0160 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.500

ACRE

1,800.00000 0.000.000

0.00

0165 Mulch Tackifier 0.000

0.000

213-00061  
 

100.000

LB  

13.85000 0.000.000

0.00
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PCN: 17809-BID    ESTIMATE RUN 03/15/2011

PROJECT: NH0504-062                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:31:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Soil Binder 0.000

0.000

213-00100  
 

1.000

ACRE

850.00000 0.000.000

0.00

0175 Soil Retention Blanket (Class 1) 0.000

0.000

216-00021  
 

2,500.000

SY  

2.40000 0.000.000

0.00

0180 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

506.000

TON 

21.00000 0.000.000

0.00

0185 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

1,079.000

TON 

95.60000 0.000.000

0.00

0190 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

884.000

GAL 

1.60000 0.000.000

0.00

0195 *Concrete Class B 0.000

0.000

601-01000  
 

31.000

CY  

455.00000 0.000.000

0.00

0200 24 Inch Reinforced Concrete Pipe 0.000

0.000

603-01240  
 

200.000

LF  

102.85000 0.000.000

0.00

0205 48 Inch Reinforced Concrete Pipe 0.000

592.000

603-01480  
 

1,360.000

LF  

151.85000 89,895.20592.000

89,895.20

0210 60x38 Inch Reinforced Concrete Pipe Elliptical 0.000

39.500

603-02480  
 

731.000

LF  

176.50000 6,971.7539.500

6,971.75

0215 60x38 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05148  
 

1.000

EACH

1,770.00000 0.000.000

0.00

0220 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

2.000

EACH

2,850.00000 0.000.000

0.00
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PCN: 17809-BID    ESTIMATE RUN 03/15/2011

PROJECT: NH0504-062                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:31:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

1.000

EACH

3,350.00000 0.000.000

0.00

0230 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

1.000

EACH

2,100.00000 0.000.000

0.00

0235 Manhole Box Base (10 Foot) 0.000

0.000

604-31010  
 

4.000

EACH

5,900.00000 0.000.000

0.00

0240 Manhole Box Base (15 Foot) 0.000

2.000

604-31015  
 

2.000

EACH

6,300.00000 12,600.002.000

12,600.00

0245 Manhole Special 0.000

0.000

604-39000  
 

1.000

EACH

13,500.00000 0.000.000

0.00

0250 *Fence (Plastic) 0.000

320.000

607-11525  
 

815.000

LF  

2.50000 800.00320.000

800.00

0255 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

86.000

LF  

23.00000 0.000.000

0.00

0260 *Flashing Beacon (Solar Powered) 0.000

0.000

614-80001  
 

4.000

EACH

500.00000 0.000.000

0.00

0265 Construction Surveying 0.000

0.800

625-00000  
 

1.000

L S 

7,000.00000 5,600.000.800

5,600.00

0270 Construction Surveying (Hourly) 0.000

16.000

625-00001  
 

40.000

HOUR

95.00000 1,520.0016.000

1,520.00

0275 *Mobilization 0.000

0.454

626-00000  
 

1.000

L S 

83,005.70000 37,684.590.454

37,684.59
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PCN: 17809-BID    ESTIMATE RUN 03/15/2011

PROJECT: NH0504-062                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:31:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Public Information Services 0.000

0.200

626-01000  
 

1.000

L S 

2,000.00000 400.000.200

400.00

0285 *Pavement Marking Paint 0.000

0.000

627-00001  
 

16.000

GAL 

45.00000 0.000.000

0.00

0290 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

6.000

GAL 

275.00000 0.000.000

0.00

0295 *Flagging 0.000

0.000

630-00000  
 

400.000

HOUR

19.50000 0.000.000

0.00

0300 *Traffic Control Inspection 0.000

29.000

630-00007  
 

104.000

DAY 

20.00000 580.0029.000

580.00

0305 *Traffic Control Management 0.000

4.000

630-00012  
 

88.000

DAY 

230.00000 920.004.000

920.00

0310 *Barricade (Type 3 M-C) (Temporary) 0.000

2.000

630-80337  
 

6.000

EACH

100.00000 200.002.000

200.00

0315 *Construction Traffic Sign (Panel Size A) 0.000

58.500

630-80341  
 

134.000

EACH

20.00000 1,170.0058.500

1,170.00

0320 *Construction Traffic Sign (Panel Size B) 0.000

7.500

630-80342  
 

44.000

EACH

30.00000 225.007.500

225.00

0325 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

120.000

SF  

5.00000 0.000.000

0.00

0330 *Portable Message Sign Panel 0.000

1.500

630-80355  
 

3.000

EACH

8,000.00000 12,000.001.500

12,000.00
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PCN: 17809-BID    ESTIMATE RUN 03/15/2011

PROJECT: NH0504-062                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:31:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

2.000

EACH

500.00000 0.000.000

0.00

0340 *Drum Channelizing Device 0.000

25.000

630-80360  
 

150.000

EACH

10.00000 250.0025.000

250.00

0345 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

500.000

LF  

20.00000 0.000.000

0.00

0350 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

1.000

EACH

500.00000 0.000.000

0.00

0355 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

18,000.000

F A 

1.00000 0.000.000

0.00

0360 F/A Partnering 0.000

0.000

700-70011  
 

100.000

F A 

1.00000 0.000.000

0.00

0365 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0370 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

4,000.000

F A 

1.00000 0.000.000

0.00

0375 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

256.000

HOUR

1.00000 0.000.000

0.00

0380 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

525.000

F A 

1.00000 0.000.000

0.00

0385 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

3,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17809-BID    ESTIMATE RUN 03/15/2011

PROJECT: NH0504-062                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:31:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0395 F/A Relocate Utilities 0.000

0.000

700-70100  
 

30,000.000

F A 

1.00000 0.000.000

0.00

0400 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0420 Muck Excavation CMO 002 0.000

0.000

203-00100  
 

0.000

CY  

8.26000 0.000.000

0.00

0425 Bed Course Material CMO 002 0.000

0.000

206-01000  
 

0.000

CY  

39.12000 0.000.000

0.00

CAT 182,249.27182,249.27894,656.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 Field Office (Class 2) 0.000

1.000

620-00002  
 

1.000

EACH

8,000.00000 8,000.001.000

8,000.00

0410 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

1.000

EACH

8,000.00000 8,000.001.000

8,000.00

0415 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

3,000.00000 3,000.001.000

3,000.00

CAT 19,000.0019,000.0019,000.00CURRENT AMT0400 $ $ $

$ 201,249.27201,249.27$913,656.00$CURRENT AMTPROJECT TOTAL


